

Teamwork Agreement Template

For the MathWorks Classroom Challenge Projects

Project: Solar Panel Output for a Fixed Area

Team Name: Team one

Instructor: _____

Program/Class: EPP

Members and Roles

1. Dana: Project Manager
2. Melanie: Documentation and Visualization Lead
3. Maneet: Analysis/Validation Lead
4. Delvin: Modeling Lead

1) Purpose & Scope

We agree to collaborate to deliver a high-quality, ethical, and reproducible project. Our work will follow the project guidance and produce the specified artifacts (e.g. plots, code, and visualizations).

2) Roles & Responsibilities

- Project Manager (PM): Schedules meetings; maintains timeline; ensures tasks are tracked and disagreements are resolved.
- Modeling Lead: Owns core MATLAB models/simulations

- Analysis/Validation Lead: Performs hand calculations and cross-checks simulation outputs
- Documentation & Visualization Lead: Compiles report (with figures/tables), prepares slides (if needed), and builds visual artifacts (e.g. animations or plots)
- Quality Assurance & Reproducibility Lead: Enforces coherent style across artifacts, ensures work is not overwritten across different versions, ensures data quality, tests/re-runs codes to ensure robustness and reproducibility

3) Communication Norms

- Primary channel: Discord
- Secondary channel: Email
- Response time: within 24 hours on weekdays and 48 on weekends
- Meeting cadence: Weekly on discord maybe twice a week if needed for some clarification over the project
- Decision records: Google Document

4) Collaboration & Tools

- Version control: Google Drive Folder
- Data management: All datasets, parameters, and assumptions documented in

Github Repo

File naming & style: Snake_Case

5) Quality Standards (Definition of 'Done')

Requirements meet project description, code is reproducible (runs from the README.md file, all specified figures regenerate, at least one teammate has tested edge cases, all assumptions, units, and references are documented in report)

6) Timeline & Milestones

- Week 1: Problem framing, literature/background review, dataset/parameters
- Week 2: First pass models (hand calculations + baseline MATLAB scripts); initial plots/visuals.
- Week 3: Validation and quality assurance
- Week 4: Report finalizing

7) Decision-Making & Conflict Resolution

- Default: Majority decision
- If blocked >48 hrs: majority vote
- Technical disagreements: test what works better
- Escalation: If unresolved, consult instructor/mentor with a concise memo.

8) Workload, Accountability & Attendance

- Task board: In the shared document
- Accountability: Communication on discord if can not complete a task on time
- Attendance: Communication if you will miss a meeting on the discord

10) Accessibility & Inclusion

We commit to respectful collaboration, equitable turn-taking, and flexibility for documented accessibility needs.

11) Deliverables Checklist

- Upload what you work on in the shared folder

12) Agreement & Signatures

Name & Signature: Delvin Vasquez-Fuentes Date: 07/8/2026

Name & Signature: Dana Chehab Date: 07/08/2026

Name & Signature: Maneet Chahal Date: 07/08/2026

Name & Signature: Melanie Leal Date: 7/08/26